

	Name	Anfang	Ende	2. Quartal												3. Quartal												4. Quartal												1. Quartal													
				April 2026					Mai 2026					Juni 2026					Juli 2026					August 2026					September 2026					Oktober 2026					November 2026					Dezember 2026					Januar 2027				
				26	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27				
1	Stadt Linden																																																				
2	2183-3_Straßen- und Wasserleitungsbau "Elisabeth-Schwarzhaupt-Straße", Stadt Linden - öffentliche Ausschreibung, national -	01.06.26	15.12.26	<div></div>																																																	
3	Magistratsbeschluss	25.06.26	25.06.26	<div></div>																																																	
4	Mitteilung an Bieter + Auftragsschreiben ab:	26.06.26	26.06.26	<div></div>																																																	
5	Baustellenanlaufbesprechung / Einweisung ca:	06.07.26	10.07.26	<div></div>																																																	
6	Bauvorbereitung ca:	13.07.26	17.07.26	<div></div>																																																	
7	Etwaiger Baubeginn ca:	20.07.26	20.07.26	<div></div>																																																	
8	Vollendung Ausführung spätestens:	21.07.26	11.12.26	<div></div>																																																	